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ESTIMATE RUN 09/30/2013

ESTIMATE SUMMARY 14:09:01

CONTID: C17818         ESTIMATE NO: 0006 PROG 2005

PCN: 17818-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 SEDGWICK TO STATE LINE, P PERCENT TIME:

PROJECT NO: IM0762-047                    

I-76 SEDGWICK TO STATE LINE, P

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/30/2013 DATE TIME STARTED 03/25/2013

P. O. BOX 4356 DATE LET 02/21/2013 DATE WORK BEGAN

 DATE AWARDED 03/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2013 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 03/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,622,835.59 PARTICIPATING $ $ 1,163,940.26

AWARD PROJECT AMT: 13,848,436.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.91

WORK DAYS

WORK DAYS

96.77%

472,611.41

1,163,940.26

1,163,940.26

1,163,940.26

$

$

$

$

14,150,224.18

0.00

14,150,224.18

0.00

14,150,224.18

-207,726.54

0.00

13,942,497.64

0.00

AMOUNT DUE 13,942,497.64 1,163,940.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,163,940.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110



CONTID: C17818         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 14.000

0.000

202-00001  
 

14,735.0014.000

0.00

14.000

EACH

1,052.50000

0010 *Removal of Inlet 15.000

0.000

202-00019  
 

9,077.8515.000

0.00

15.000

EACH

605.19000

0015 *Removal of Manhole 5.000

0.000

202-00021  
 

3,025.955.000

0.00

5.000

EACH

605.19000

0020 *Removal of Pipe 411.000

177.000

202-00035  
 

8,043.84588.000

2,421.36

588.000

LF  

13.68000

0025 Removal of Sidewalk 355.100

0.000

202-00200  
 

5,191.56355.100

0.00

355.100

SY  

14.62000

0030 Removal of Gutter 1,413.000

509.000

202-00202  
 

14,049.821,922.000

3,720.79

1,922.000

LF  

7.31000

0035 Removal of Curb and Gutter 2,479.160

-462.160

202-00203  
 

12,646.592,017.000

-2,897.74

2,479.160

LF  

6.27000

0040 *Removal of Concrete Pavement 9,517.330

1,051.590

202-00210  
 

132,322.8810,568.920

13,165.91

10,568.920

SY  

12.52000

0045 *Removal of Asphalt Mat 12,632.490

-145.000

202-00220  
 

69,555.3212,487.490

-807.65

14,208.000

SY  

5.57000

0050 *Removal of Asphalt Mat (Planing) 53,108.690

-1,074.220

202-00240  
 

136,850.6652,034.470

-2,825.20

53,108.690

SY  

2.63000

0055 *Removal of Pavement Marking 9,468.000

41,898.000

202-00250  
 

44,174.7651,366.000

36,032.28

57,458.000

SF  

0.86000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard 6.000

14.000

202-00700  
 

3,092.6020.000

2,164.82

26.000

EACH

154.63000

0065 *Removal of Light Standard Foundation 10.000

14.000

202-00705  
 

3,711.1224.000

2,164.82

26.000

EACH

154.63000

0070 *Removal of Ground Sign 24.000

0.000

202-00810  
 

1,731.8424.000

0.00

34.000

EACH

72.16000

0075 *Removal of Guardrail Type 3 1,300.000

392.000

202-01130  
 

3,705.481,692.000

858.48

2,035.000

LF  

2.19000

0080 *Removal of End Anchorage 4.000

0.000

202-01300  
 

764.004.000

0.00

8.000

EACH

191.00000

0085 *Sandblasting 12,773.000

15,189.000

202-05150  
 

12,862.5227,962.000

6,986.94

34,724.000

SF  

0.46000

0090 *Removal of Detour 0.200

0.800

202-06000  
 

194,552.961.000

155,642.37

1.000

L S 

194,552.96000

0091 Uncl Excav 1,538.670

146.330

203-00000  
 

20,220.001,685.000

1,755.96

1,717.000

CY  

12.00000

0095 *Embankment Material (Complete In Place) 39,268.000

0.000

203-00060  
 

517,159.5639,268.000

0.00

39,268.000

CY  

13.17000

0100 *Muck Excavation 611.960

0.000

203-00100  
 

14,882.87611.960

0.00

611.960

CY  

24.32000

0105 *Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

91.20000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Blading 69.000

12.000

203-01500  
 

9,274.5081.000

1,374.00

250.000

HOUR

114.50000

0115 Potholing 59.000

0.000

203-01597  
 

11,867.8559.000

0.00

59.000

HOUR

201.15000

0120 *Structure Backfill (Flow-Fill) 9.000

0.000

206-00065  
 

1,420.839.000

0.00

9.000

CY  

157.87000

0125 *Erosion Log (12 Inch) 222.000

230.000

208-00002  
 

1,387.64452.000

706.10

452.000

LF  

3.07000

0130 *Gravel Bag 348.000

0.000

208-00034  
 

1,423.32348.000

0.00

348.000

LF  

4.09000

0135 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0140 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

4.09000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0150 *Removal and Disposal of Sediment (Labor) 186.000

3.000

208-00103  
 

6,758.64189.000

107.28

189.000

HOUR

35.76000

0155 *Removal and Disposal of Sediment (Equipment) 0.000

1.000

208-00105  
 

66.421.000

66.42

44.000

HOUR

66.42000

0160 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

603.444.000

0.00

10.000

HOUR

150.86000



CONTID: C17818         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Removal of Trash 47.000

26.000

208-00107  
 

5,818.1073.000

2,072.20

73.000

HOUR

79.70000

0170 Erosion Control Supervisor 106.000

19.000

208-00206  
 

6,286.25125.000

955.51

125.000

DAY 

50.29000

0171 Adj Manhole 0.000

5.000

210-04010  
 

2,825.005.000

2,825.00

5.000

EACH

565.00000

0175 *Reset Light Standard 4.000

0.000

210-00750  
 

3,298.884.000

0.00

4.000

EACH

824.72000

0180 *Reset Luminaire 3.000

0.000

210-00760  
 

773.163.000

0.00

3.000

EACH

257.72000

0185 *Reset Ground Sign 13.000

4.000

210-00810  
 

3,066.9717.000

721.64

39.000

EACH

180.41000

0190 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

670.081.000

0.00

2.000

EACH

670.08000

0195 *Seeding (Native) 0.400

43.300

212-00006  
 

15,890.6343.700

15,745.18

65.000

ACRE

363.63000

0200 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

155.84000

0205 *Soil Conditioning 0.000

39.700

212-00032  
 

37,121.4939.700

37,121.49

65.000

ACRE

935.05000

0206 Added Item (Acre)/ SOIL BINDER 23.400

0.000

900-00001  
 

15,678.0023.400

0.00

23.400

ACRE

670.00000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Mulching (Weed Free) 0.000

43.300

213-00003  
 

13,495.7443.300

13,495.74

65.000

ACRE

311.68000

0215 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,805.15000

0220 *Mulch Tackifier 0.000

7,920.000

213-00061  
 

16,473.607,920.000

16,473.60

13,000.000

LB  

2.08000

0225 *Soil Retention Blanket (Straw-Coconut) 2,013.000

0.000

216-00201  
 

4,811.072,013.000

0.00

2,013.000

SY  

2.39000

0230 *Aggregate Base Course (Class 6) 12,788.640

0.000

304-06000  
 

425,733.8312,788.640

0.00

12,788.640

TON 

33.29000

0235 *Aggregate Base Course (Class 7) (Special) 153.950

0.000

304-07009  
 

3,744.06153.950

0.00

154.000

TON 

24.32000

0240 *Hot Mix Asphalt (Patching) (Asphalt) 327.620

78.720

403-00720  
 

49,410.94406.340

9,572.35

750.000

TON 

121.60000

0245 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 20,636.470

405.360

403-34741  
 

1,723,957.1321,041.830

33,211.14

21,053.000

TON 

81.93000

0250 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,911.120

2,758.690

403-34751  
 

429,435.734,669.810

253,689.13

4,669.810

TON 

91.96000

0255 Furnish Concrete Pavement 59,376.000

-8.000

412-00000  
 

4,650,295.4459,368.000

-626.64

59,500.000

CY  

78.33000

0260 Place Concrete Pavement 225,987.000

0.000

412-00050  
 

1,326,543.69225,987.000

0.00

230,372.000

SY  

5.87000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Concrete Pavement (6 Inch) 784.160

0.000

412-00600  
 

37,671.05784.160

0.00

800.000

SY  

48.04000

0270 Concrete Pavement (8 Inch) (Fast Track) 1,820.000

0.000

412-00805  
 

116,134.201,820.000

0.00

2,030.000

SY  

63.81000

0275 Concrete Pavement (8-1/2 Inch) 9,592.000

0.000

412-00850  
 

359,700.009,592.000

0.00

9,592.000

SY  

37.50000

0280 Concrete Pavement (12 Inch) 5,776.000

0.000

412-01200  
 

267,255.525,776.000

0.00

5,776.000

SY  

46.27000

0285 *Riprap (9 Inch) 0.000

3.000

506-00209  
 

714.363.000

714.36

6.000

CY  

238.12000

0290 *Geogrid Reinforcement 4,971.000

0.000

506-01020  
 

9,594.034,971.000

0.00

4,971.000

SY  

1.93000

0295 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.000

CY  

473.62000

0300 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.63000

0305 *12 Inch Reinforced Concrete Pipe 334.750

4.250

603-01120  
 

14,627.85339.000

183.39

339.000

LF  

43.15000

0310 *15 Inch Reinforced Concrete Pipe 148.160

0.000

603-01150  
 

6,393.10148.160

0.00

148.160

LF  

43.15000

0315 *18 Inch Reinforced Concrete Pipe 171.330

0.000

603-01180  
 

8,294.09171.330

0.00

171.330

LF  

48.41000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *24 Inch Reinforced Concrete Pipe 18.000

0.000

603-01240  
 

1,420.9218.000

0.00

18.000

LF  

78.94000

0325 *30 Inch Reinforced Concrete Pipe 123.670

0.000

603-01300  
 

11,714.02123.670

0.00

124.000

LF  

94.72000

0330 *30x19 Inch Reinforced Concrete Pipe Elliptical 60.000

0.000

603-02240  
 

5,683.2060.000

0.00

60.000

LF  

94.72000

0335 *45x29 Inch Reinforced Concrete Pipe Elliptical 40.000

0.000

603-02360  
 

6,314.8040.000

0.00

40.000

LF  

157.87000

0340 *12 Inch Reinforced Concrete End Section 1.000

0.000

603-05012  
 

631.501.000

0.00

1.000

EACH

631.50000

0345 *15 Inch Reinforced Concrete End Section 2.000

0.000

603-05015  
 

1,526.122.000

0.00

2.000

EACH

763.06000

0350 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

868.311.000

0.00

1.000

EACH

868.31000

0351 30 In RCES JULY MCR 2.000

0.000

603-05030  
 

3,450.002.000

0.00

2.000

EACH

1,725.00000

0355 *45x29 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05136  
 

1,894.501.000

0.00

1.000

EACH

1,894.50000

0356 24 In SES AUGUST MCR 1.000

0.000

603-30024  
 

475.001.000

0.00

1.000

EACH

475.00000

0360 *4 Inch Plastic Pipe 0.000

0.000

603-50004  
 

0.000.000

0.00

0.000

LF  

21.05000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Inlet Type 16 (5 Foot) 11.000

0.000

604-16005  
 

35,890.2511.000

0.00

11.000

EACH

3,262.75000

0370 *Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

5,367.751.000

0.00

1.000

EACH

5,367.75000

0375 *Inlet Type 16 (15 Foot) 2.000

0.000

604-16015  
 

13,682.502.000

0.00

2.000

EACH

6,841.25000

0380 *Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

5,683.502.000

0.00

2.000

EACH

2,841.75000

0385 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

4,841.502.000

0.00

2.000

EACH

2,420.75000

0386 MH Slab Base (10 Ft) 1.000

0.000

604-30010  
 

4,397.001.000

0.00

1.000

EACH

4,397.00000

0390 *Manhole Box Base (Special) 6.000

0.000

604-31000  
 

11,998.506.000

0.00

6.000

EACH

1,999.75000

0391 MH R and C 9.000

0.000

604-50200  
 

3,363.759.000

0.00

9.000

EACH

373.75000

0395 *4 Inch Perforated Pipe Underdrain 220.000

0.000

605-00040  
 

7,187.40220.000

0.00

220.000

LF  

32.67000

0400 *Pipe Edge Drain 2,759.000

0.000

605-82100  
 

92,950.712,759.000

0.00

2,760.000

LF  

33.69000

0405 *Subsurface Drain Outlet 536.000

0.000

605-84000  
 

21,884.88536.000

0.00

536.000

LF  

40.83000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Guardrail Type 3 (6-3 Post Spacing) 1,148.000

800.000

606-00301  
 

37,479.521,948.000

15,392.00

1,968.000

LF  

19.24000

0415 *Transition Type 3G 2.000

2.000

606-01370  
 

2,637.844.000

1,318.92

4.000

EACH

659.46000

0420 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

3,884.402.000

3,884.40

2.000

EACH

1,942.20000

0425 *End Anchorage (Flared) 2.000

2.000

606-02005  
 

6,679.364.000

3,339.68

4.000

EACH

1,669.84000

0430 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

4,639.04000

0435 *Concrete Sidewalk 1,725.700

0.000

608-00000  
 

61,728.291,725.700

0.00

1,725.700

SY  

35.77000

0436 Added Item (Square Yard)/ Boardwalk Patterning for 
Sidewalk, CMO 8

777.400

0.000

900-00022  
 

21,300.76777.400

0.00

779.000

SY  

27.40000

0440 *Concrete Sidewalk (Special) 535.400

0.000

608-00005  
 

34,137.10535.400

0.00

536.000

SY  

63.76000

0445 *Concrete Curb Ramp 112.300

0.000

608-00010  
 

15,129.06112.300

0.00

114.500

SY  

134.72000

0450 Detectable Warnings 200.000

0.000

608-00015  
 

3,132.00200.000

0.00

200.000

SF  

15.66000

0451 Sidewalk Drain 50.000

0.000

608-10000  
 

5,491.0050.000

0.00

50.000

LF  

109.82000
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PCN: 17818-BID    ESTIMATE RUN 09/30/2013

PROJECT: IM0762-047                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:09:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *Curb and Gutter Type 2 (Section I-B) 197.000

0.000

609-21010  
 

3,065.32197.000

0.00

197.000

LF  

15.56000

0460 *Curb and Gutter Type 2 (Section II-B) 2,986.410

0.000

609-21020  
 

52,710.142,986.410

0.00

2,986.410

LF  

17.65000

0465 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

615.000

LF  

24.07000

0470 *Gutter (Special) 709.000

0.000

609-23000  
 

26,282.63709.000

0.00

709.000

LF  

37.07000

0475 *Gutter Type 2 (4 Foot) 57.330

0.000

609-24004  
 

1,266.4257.330

0.00

57.330

LF  

22.09000

0480 *Gutter Type 2 (6 Foot) 89.000

0.000

609-24006  
 

2,886.2789.000

0.00

89.000

LF  

32.43000

0485 *Curb Type 6 (Section M) 826.000

342.000

609-60011  
 

7,101.441,168.000

2,079.36

1,168.000

LF  

6.08000

0490 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

32.000

EACH

10.31000

0495 *Delineator (Drivable Concrete Installation) (Type I) 0.000

158.000

612-00101  
 

9,772.30158.000

9,772.30

263.000

EACH

61.85000

0500 *Delineator (Drivable Concrete Installation) (Type II) 0.000

28.000

612-00102  
 

1,760.6428.000

1,760.64

33.000

EACH

62.88000

0505 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

22.000

EACH

63.92000
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CAT NO0200 ROADWAY 

0510 *2 Inch Electrical Conduit (Bored) 728.000

0.000

613-00206  
 

9,005.36728.000

0.00

728.000

LF  

12.37000

0515 *3 Inch Electrical Conduit (Bored) 259.000

0.000

613-00306  
 

4,270.91259.000

0.00

259.000

LF  

16.49000

0520 *1 Inch Electrical Conduit (Plastic) 94.000

0.000

613-01100  
 

969.1494.000

0.00

94.000

LF  

10.31000

0525 *2 Inch Electrical Conduit (Plastic) 95.000

3,596.000

613-01200  
 

30,450.753,691.000

29,667.00

3,691.000

LF  

8.25000

0530 *Direct-Burial Cable 8,557.000

0.000

613-05000  
 

52,967.838,557.000

0.00

8,557.000

LF  

6.19000

0535 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,546.35000

0540 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

5.000

EACH

2,164.88000

0545 *Light Standard Foundation 20.000

5.000

613-40010  
 

18,040.7525.000

3,608.15

27.000

EACH

721.63000

0550 *Portable Power Generator 2.000

0.000

613-50060  
 

16,494.362.000

0.00

2.000

EACH

8,247.18000

0555 *Light Standard (Temporary) 17.000

-3.000

613-50410  
 

11,546.0814.000

-2,474.16

17.000

EACH

824.72000

0560 *Luminaire High Pressure Sodium (250 Watt) 17.000

-3.000

613-70250  
 

4,329.7814.000

-927.81

17.000

EACH

309.27000
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0565 *Luminaire High Pressure Sodium (400 Watt) 1.000

0.000

613-70400  
 

309.271.000

0.00

5.000

EACH

309.27000

0570 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

91.000

SF  

15.98000

0575 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

239.250

SF  

23.71000

0580 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

30.000

SF  

25.77000

0585 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

212.000

LF  

5.15000

0590 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

21.000

EACH

46.39000

0595 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

173.000

LF  

18.56000

0600 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

17.000

EACH

190.72000

0605 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

1,133.99000

0610 *Embankment Protector Type 3 0.000

2.000

615-00030  
 

3,242.542.000

3,242.54

2.000

EACH

1,621.27000

0611 Detour Pvmt CMO #3 5,355.000

0.000

621-00450  
 

183,355.205,355.000

0.00

5,355.000

SY  

34.24000
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0615 *12 Inch Drainage Pipe (Class 0) (Complete In Place) 60.000

90.000

624-20013  
 

4,864.50150.000

2,918.70

150.000

LF  

32.43000

0620 *Detour Drainage Pipe (Class 0) 491.000

0.000

624-20300  
 

15,923.13491.000

0.00

491.000

LF  

32.43000

0625 *Construction Surveying 1.000

0.000

625-00000  
 

150,863.031.000

0.00

1.000

L S 

150,863.03000

0630 *Mobilization 1.000

0.000

626-00000  
 

1,171,000.001.000

0.00

1.000

L S 

1,171,000.00000

0635 Public Information Services 0.900

0.100

626-01000  
 

10,057.541.000

1,005.75

1.000

L S 

10,057.54000

0640 *Pavement Marking Paint 782.000

58.000

627-00001  
 

21,243.60840.000

1,466.82

1,310.000

GAL 

25.29000

0645 *Epoxy Pavement Marking 0.000

764.000

627-00005  
 

46,374.80764.000

46,374.80

764.000

GAL 

60.70000

0650 *Raised Pavement Marker (Temporary) 403.000

0.000

627-00030  
 

1,672.45403.000

0.00

403.000

EACH

4.15000

0655 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

13,136.000

627-02010  
 

122,952.9613,136.000

122,952.96

13,136.000

SF  

9.36000

0660 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

13.000

627-30405  
 

289.3813.000

289.38

13.000

SF  

22.26000

0665 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

948.000

627-30410  
 

15,348.12948.000

15,348.12

948.000

SF  

16.19000
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0670 *Flagging 3,920.180

320.250

630-00000  
 

84,808.604,240.430

6,405.00

4,500.000

HOUR

20.00000

0675 *Traffic Control Inspection 19.000

3.000

630-00007  
 

5,642.3422.000

769.41

30.000

DAY 

256.47000

0680 *Traffic Control Management 140.000

25.000

630-00012  
 

181,359.75165.000

27,478.75

165.000

DAY 

1,099.15000

0685 *Flashing Beacon (Solar) 13.500

0.000

630-80002  
 

8,309.5213.500

0.00

15.000

EACH

615.52000

0690 *Barricade (Type 3 F-D) (Temporary) 0.900

0.000

630-80334  
 

1,384.920.900

0.00

1.000

EACH

1,538.80000

0695 *Barricade (Type 3 M-A) (Temporary) 11.700

3.600

630-80335  
 

3,923.9915.300

923.29

17.000

EACH

256.47000

0700 *Construction Traffic Sign (Panel Size A) 152.100

14.400

630-80341  
 

7,685.64166.500

664.70

185.000

EACH

46.16000

0705 *Construction Traffic Sign (Panel Size B) 105.300

42.300

630-80342  
 

7,570.40147.600

2,169.57

164.000

EACH

51.29000

0710 *Construction Traffic Sign (Panel Size C) 56.700

-2.700

630-80343  
 

3,323.7054.000

-166.19

63.000

EACH

61.55000

0715 *Construction Traffic Sign (Special) 559.800

9.000

630-80344  
 

10,505.74568.800

166.23

632.000

SF  

18.47000

0720 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

36,008.015.400

0.00

6.000

EACH

6,668.15000
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0725 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.500

0.000

630-80358  
 

6,924.604.500

0.00

5.000

EACH

1,538.80000

0730 *Drum Channelizing Device 540.000

0.000

630-80360  
 

5,540.40540.000

0.00

600.000

EACH

10.26000

0735 *Drum Channelizing Device (With Light) (Flashing) 7.200

0.000

630-80363  
 

73.877.200

0.00

8.000

EACH

10.26000

0740 *Drum Channelizing Device (With Light) (Steady Burn) 8.100

0.000

630-80364  
 

83.118.100

0.00

9.000

EACH

10.26000

0745 *Portable Traffic Speed Monitor 2.700

0.000

630-80367  
 

6,924.612.700

0.00

3.000

EACH

2,564.67000

0750 Concrete Barrier (Temporary) 820.800

0.000

630-80370  
 

20,101.39820.800

0.00

912.000

LF  

24.49000

0755 *Traffic Cone 513.000

0.000

630-80380  
 

2,631.69513.000

0.00

570.000

EACH

5.13000

0760 *Channelizing Device (Fixed) 541.800

0.000

630-80391  
 

16,676.60541.800

0.00

602.000

EACH

30.78000

0765 *Rumble Strip (Portable) 13.500

0.000

630-80430  
 

20,773.8013.500

0.00

15.000

EACH

1,538.80000

0770 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

961.12000

0775 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

8,032.551.800

0.00

2.000

EACH

4,462.53000
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0780 *Mobile Attenuator 36.000

13.000

630-85041  
 

12,567.0349.000

3,334.11

135.000

DAY 

256.47000

0785 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0790 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0795 F/A Asphalt Pavement Incentive 0.000

-1,440.300

700-70012  
 

-1,440.30-1,440.300

-1,440.30

10,000.000

F A 

1.00000

0800 F/A Concrete Pavement Incentive 94,709.140

207,986.610

700-70013  
 

302,695.75302,695.750

207,986.61

302,695.750

F A 

1.00000

0805 F/A Fuel Cost Adjustment 93.910

549.770

700-70016  
 

643.68643.680

549.77

10,000.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

22,141.330

700-70018  
 

22,141.3322,141.330

22,141.33

140,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 65,252.920

25,147.400

700-70019  
 

90,400.3290,400.320

25,147.40

90,400.320

F A 

1.00000

0820 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0821 F/A On-The-Job Trainee 4,763.500

0.000

700-70021  
 

9,527.004,763.500

0.00

5,760.000

HOUR

2.00000

0822 F/A 1,830.000

0.000

700-70034  
 

1,830.001,830.000

0.00

1,830.000

F A 

1.00000
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0825 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0830 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 14,122,565.931,163,940.2614,595,177.37CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0840 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,086.301.000

0.00

1.000

EACH

15,086.30000

0845 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,057.541.000

0.00

1.000

EACH

10,057.54000

0850 Sanitary Facility 1.000

0.000

620-00020  
 

2,514.381.000

0.00

1.000

EACH

2,514.38000

CAT 27,658.220.0027,658.22CURRENT AMT0400 $ $ $

$14,150,224.151,163,940.26$14,622,835.59$CURRENT AMTPROJECT TOTAL


